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L1Calo at Phase 1L1Calo at Phase 1L1Calo at Phase 1L1Calo at Phase 1
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Phase 1 L1Calo: DetailsPhase 1 L1Calo: DetailsPhase 1 L1Calo: DetailsPhase 1 L1Calo: Details
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US L1Calo: ProjectsUS L1Calo: ProjectsUS L1Calo: ProjectsUS L1Calo: Projects

Phase 0 (well established)
– CMX Production (MSU) – only FY14

> FY13,15 funded from M&O

Phase 1 (still under discussion – Kickoff meeting 21 Jan, 2013)
– L1Calo Firmware (MSU, Oregon) – exact project tbd

> e/jFEX: feature extraction algo, merging algo, rate monitoring, testing
> ROD logic (eFEX & jFEX)
> ATCA: high-level control, low-level control/monitoring, hub logic
> High speed transceiver logic
> TTC interface
> Test Module: data source/sink logic

– eFEX/jFEX ROD daughterboard (MSU)
– eFEX/jFEX(?) Fiber Plant (MSU)
– TileCal --> jFEX transmission (???)

> other groups have expressed interest here
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US L1Calo: Cost EstimateUS L1Calo: Cost EstimateUS L1Calo: Cost EstimateUS L1Calo: Cost Estimate

Bottoms-up cost estimate
– Phase 0 (CMX): waiting for latest estimate (no big changes expected)
– Phase 1: most number only available yesterday
– first (unreliable) contingency estimate made

LHC ATLAS-U TDAQ

Base Estimate (k$)

WBS WBS Name Labor M&S Total
1.3 TDAQ Upgrade  1,952.428  850.285  2,802.713 

1.3.1 L1Calo Trigger  1,952.428  850.285  2,802.713 

1.3.1.1 CMX  251.715  198.285  450.000 

1.3.1.1.1 CMX: Design  -    -    -   
1.3.1.1.2 CMX: Prototyping  -    -    -   

1.3.1.1.3 CMX: Production  251.715  198.285  450.000 

1.3.1.2 Firmware  908.148  28.000  936.148 

1.3.1.2.1 Firmware: Design  908.148  28.000  936.148 
1.3.1.3 e/jFEX ROD  534.385  368.000  902.385 

1.3.1.3.1 e/jFEX ROD: Design  92.111  4.000  96.111 

1.3.1.3.2 e/jFEX ROD: Prototype  189.748  64.000  253.748 

1.3.1.3.3 e/jFEX ROD: Production  252.527  300.000  552.527 
1.3.1.4 e/jFEX Fiber Plant  258.180  256.000  514.180 

1.3.1.4.1 e/jFEX Fiber Plant: Design  127.182  -    127.182 

1.3.1.4.2 e/jFEX Fiber Plant: Prototype  -    -    -   

1.3.1.4.3 e/jFEX Fiber Plant: Production  130.998  256.000  386.998 

BoE ref No.


	Slide 1
	Slide 2
	Slide 3
	Slide 4

